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Grant Number:
B-08-DN-21-0001

Grantee Name:
State of Kentucky

Grant Amount:
$37,408,788.00

Estimated PI/RL Funds:
$3,879,022.22

Obligation Date: Award Date:
03/26/2009

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$41,287,810.22

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

April 2, 2013:
This amendment to the action plan makes budgetary changes only, as follows:
- Reclassification of $125,449 from the Housing Authority of Bowling Green's E/regular to E/LI expenditures due to the sale of 210 Max
Hampton to a <50% AMI household.
- Updating energy efficient/green building performance measure categories for The Housing Partnership, Inc.'s project activities.
- Reduction of the Community Ventures Corporation allocation by approximately $3,000 (the project was completed months ahead of funding
agreement requirements and under budget).
- Adds a new activity, Eligible Use B/LH25, for the LFUCG landbank project. Per HUD guidance, properties that were acquired under
landbanking, disposed of out of the landbank and rehabbed or redeveloped, may have funds reclassified to the end use. In this case, LFUCG
acquired a foreclosed residential property under land banking, conveyed the property to Habitat, the property was rehabbed and sold to a
below 50% AMI buyer. Funds are also reclassified for five other properties that were acquired under land banking that have been redeveloped
under Eligible Use E or E/LH 25 by Habitat and sold to income-qualified households.
- Addition of program income receipts from NSP loan servicing and/or unit sales.
- Add $3,000 in administrative funds to the Pennrile Housing Corporation project.
 - Creating new activity for the City of Richmond for Eligible Use E. Funds expended to acquire and re-develop vacant properties prior to July
21, 2010 cannot be counted in the set-aside; activity created to reclassify production funds expended prior to that date. Budget totals for other
homeownership activities in the project also adjusted downward to meet actual expenses (all units complete and sold) and to shift unneeded
homeownership funds to the City's rental project.
- Add $2,500 to the Newport Millennium Housing Corporation project due to unforeseeable expenses in demolition of a blighted structure for
landbanked property.
 - Increase allocation for City of Covington by $280,000 for additional expenses for lead-based paint remediation for 19 rental units due to EPA
requirement changes after project's initial funding, and for unforseeable cost overruns related to rehabilitation of 15th Street property.
 - Recapture uneeded funds for the following completed projects: Beattyville Housing and Development Corporation, The Hope Center, the
Housing Authority of Bowling Green Round II LEEDS project (11N), and the Lexington-Fayette Urban County Government land bank project.
 10/22/12: Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need. Changes are limited to:
- Reclassification of funds for units that have been sold (i.e., unit produced under Eligible Use B, non-set-aside funds is sold to household with
income below 50% of area median - funds would be reclassified out of "regular" and into the LH25 set-aside), or vice-versa.
- Provision of additional funds to existing projects where additional funding is required to complete or expand the scope of work.
 

Distribution and and Uses of Funds:

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Active

QPR Contact:Grant Status:
Lisa Anne Chaney
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$247,256.58

N/A

$33,726,407.68

$5,030,633.10

$1,546,146.84

$1,358,988.21

Total Obligated

$3,631,928.81

$160,060.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$47,871,035.14

$243,856.58 $3,692,307.81

Match Contributed

     Program Funds Drawdown

To Date

$37,426,075.54

$40,569,416.81

$41,227,792.14

Overall

Program Income Received

$243,856.72

$864,224.58

Definitions and Descriptions:

10/22/12: No change.
-------------------------------------------
Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:
Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee
Fee basis x .15% = allowable developer fee.
The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.
To address this, DLG is revising its calculation of developer fee as follows:
Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.
DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

$1,606,244.79 $37,358,336.49Total Funds Drawdown
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The Commonwealth of Kentucky met its 100% expenditure requirement on March 19, 2013, having expended
$37,426,075.54 in NSP-1 funds, slightly more than the state's $37,408,788 allocation. The final expenditure amount
may be revised upward slightly as the state's housing partners document expenditures occurring from 3/1 to 3/19
that typically will be invoiced as part of an overall 30-day billing for March.
In addition to meeting its expenditure deadline, the Commonwealth has also met its 25% set-aside requirement.
Total NSP-1 program capital to date, including program income receipts, is  $41,101,095.81; of that
amount,  $11,307,136.37 (27.51%) has been expended on housing units meeting the requirements for the LH25 set-
aside. All units are either sold to <50% AMI homebuyers or leased to <50% AMI tenants, and performance
measures have been entered in DRGR.
Having received and expended $3.7 million in program income to date, the Commonwealth is considering
establishing a revolving loan fund to be capitalized by future PI receipts that will be used for NSP-eligible purposes.
DLG's NSP team is conducting both desk and on-site monitorings in preparation for close-out of several projects. In
addition, several rental projects have achieved stabilized occupancy and NOI and DLG is finalizing the project
financing and loan servicing. DLG is also doing annual rental project compliance monitoring for Welcome House's
King's Crossing project, Newport Millennium, and the Hope Center.
 
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,544,168.59

$0.00

To Date

Limit on Public Services

$5,030,633.10

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,544,168.59

Requirement

Limit on State Admin $0.00

$27,200.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $17,356,865.61

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $373,515.19 $2,656,352.00 $2,151,555.91

NSP-ADM-0000, Administrative fees $78,135.65 $3,894,495.71 $2,236,053.33
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NSP-B-0000, Acquisition/Rehabilitation $284,327.70 $15,024,247.24 $13,428,569.84

NSP-C-0001, Land banking-Acquisition $24,163.00 $1,787,447.87 $1,390,513.93

NSP-D-0000, Demolition $0.00 $79,868.00 $51,323.19

NSP-E-0000, Redevelopment $598,846.67 $17,658,684.99 $14,468,391.48
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,943,402.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,943,402.00

$195,000.00

$27,191.00

$0.00

$1,943,402.00

$1,943,090.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-finance mechanism

$480,345.19

$0.00

$106,830.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$476,519.00

$0.00

N/A

03/26/2013

$195,000.00

To Date

06/01/2009

Direct Benefit (Households)

$1,943,090.19

Total Funds Expended

Responsible Organization:

$463,855.19

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity is complete and all 19 units are occupied by households with incomes <50% AMI. All performance measures entered.

Activity Progress Narrative:

Eligible Use A-Covington/LI-finance mechanismActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$1,943,090.19$463,855.19City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$373,515.19     Program Funds Drawdown $1,466,571.19

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/19# of Housing Units 7

19/19# of Multifamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 19/19 0/0 19/19# of Households 7 7 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$13,500.00

$0.00

$27,191.00

$0.00

$13,500.00

$13,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-homeownership

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

12/31/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$13,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Location Description:

Covington, KY

Activity complete and all performance measures entered.

Activity Progress Narrative:

Eligible Use A-Covington/LI-homeownershipActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$13,500.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $13,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,450.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$699,450.00

$0.00

$0.00

$0.00

$699,450.00

$699,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-00R2-12N-025/CVC rental

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$27,965.28

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

Direct Benefit (Households)

$699,450.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

NSP-funded portion of activity is complete. Performance measures are being entered as units are leased. As of the QPR
reporting date 30 of 49 units are leased.

Activity Progress Narrative:

Finance mechanism - CVC / R2 - rentalActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$699,450.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

4/1# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $671,484.72

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,000,785.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-perm finance (rental only) $700,785.00

NeighborWorks America $300,000.00

$1,000,785.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Housing Units 0

49/49# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/0 5/49 30/49# of Households 4 4 100.00

0 25/0 5/49 30/49# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,028.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$99,028.00

$0.00

$0.00

$0.00

$99,028.00

$99,028.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$99,028.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

One unit remains to be sold and is under purchase contract; all others have sold and performance measures have been
entered.

Activity Progress Narrative:

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$99,028.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $99,028.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

$0.00

$0.00

$0.00

$37,775.00

$37,775.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-011

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

N/A

$37,775.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Project is complete.

Activity Progress Narrative:

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$37,775.00$0.00Russell County Fiscal Court

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $37,775.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-014

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Project is complete with all units rented and performance measures entered.

Activity Progress Narrative:

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$0.00Welcome House

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$244,600.00

$5,000.00

$0.00

$0.00

$244,600.00

$216,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-017

$7,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$15,000.00

$0.00

N/A

03/26/2013

$5,000.00

To Date

03/20/2009

N/A

$216,883.00

Total Funds Expended

Responsible Organization:

$7,500.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Nineteen rental units have been developed by the Housing Authority of Covington utilizing LH25 funds; all are complete and
occupied by eligible households. The City continues to market NSP-1 single family homes and has sold several, with others
under contract. Rehab of the 15th Street property is expected to be complete within the coming three months. Because of the
scope of this rehab (building is historic) it was held back and is the last rehab project the City will undertake with this allocation
of NSP funds. The project has been bid previously and was re-bid and still came in $80,000 over budget. The City has
requested, and DLG has approved, an additional $80,000 which is being amended into the City's funding agreement.
Construction completion is expected in July 2013.

Activity Progress Narrative:

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$216,883.00$7,500.00City of Covington

$7,500.00     Program Funds Drawdown $201,883.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$69,150.00

$3,000.00

$0.00

$0.00

$69,150.00

$66,928.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-019

$778.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$3,000.00

To Date

03/20/2009

N/A

$66,928.00

Total Funds Expended

Responsible Organization:

$778.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Acquisition and rehabilitation for 10 foreclosed homes has been completed.  Six homes have sold.  The agency has a purchase
contract on one home and an interested homebuyer for one unit.  Due to the slow market DLG has extended the agency's
completion date to December 31, 2013 in effort to allow extra time to get remaining homes sold.  This project is 100%
expended.  DLG has no concerns about the agency's ability to meet the national objective by December 2013.

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$66,928.00$778.00Pennyrile Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$778.00     Program Funds Drawdown $66,928.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

$0.00

$0.00

$0.00

$45,616.00

$45,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-020

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,616.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

N/A

$45,616.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Project is complete.

Activity Progress Narrative:

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$45,616.00$0.00Community Action Council-Lexington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $42,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

$0.00

$0.00

$0.00

$49,930.00

$49,930.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-022

$2,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$49,930.00

Total Funds Expended

Responsible Organization:

$2,500.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River has sold three of five homeownership units and another is under contract; DLG continues to provide technical
assistance regarding marketing and underwriting.

Activity Progress Narrative:

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$49,930.00$2,500.00Green River Housing Corporation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,500.00     Program Funds Drawdown $49,930.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,973.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$36,973.00

$0.00

$0.00

$0.00

$36,973.00

$36,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$36,973.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,973.00$0.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $36,973.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

$0.00

$0.00

$0.00

$83,545.00

$83,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-025

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$83,545.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$83,545.00$0.00Community Ventures Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $83,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-026

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,880.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$0.00Beattyville Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,120.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,318.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$76,318.00

$0.00

$0.00

$0.00

$76,318.00

$50,387.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-031

$1,380.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,777.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$50,387.39

Total Funds Expended

Responsible Organization:

$1,380.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

All originally-funded units are complete and rented to households with incomes below 50% of area median, and performance
measures entered. The agency received an additional allocation of NSP funds as a high-performing grantee; construction on
four additional rental units (which will meet the LEEDS Gold standard) will begin in the coming quarter.
 

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$50,387.39$1,380.00Henderson Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,380.00     Program Funds Drawdown $48,610.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,034.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$8,034.00

$0.00

$0.00

$0.00

$8,034.00

$8,034.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-036

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$8,034.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-BardstownActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$8,034.00$0.00Bardstown, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,034.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,621.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$55,621.00

$0.00

$0.00

$0.00

$55,621.00

$54,026.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-037

$3,405.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$54,026.00

Total Funds Expended

Responsible Organization:

$3,405.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Original project scope is complete with all units constructed and rented to households with incomes below 50% of area median.
The project came in under budget; approximately $70,000 was re-budgeted to land banking. Four foreclosed-upon residential
properties have been acquired and blighted structures are being demolished. Properties are being held for future development.
 

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$54,026.00$3,405.00Newport MIllennium Housing Corp. III

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,405.00     Program Funds Drawdown $54,026.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$59,809.00

$0.00

$0.00

$0.00

$59,809.00

$51,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-038

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$51,219.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs.  

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow, through its nonprofit developer, has completed acquisition and rehabilitation of three foreclosed residential
properties. One building has been converted to a condominium, for total project production of four single family units. Rehab
completed on 38 Carneal Street, currently being marketed by local Realtor and listed on MLS. Property located at 45 Ash
Street Rehab completed and sold. Rehab completed on 207 Adela Street, Unit #1 and #2 both units are currently under
purchase contract with a closing date expected no later than 5/31/13. 

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$51,219.00$0.00Ludlow, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $51,219.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,460.86

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$52,460.86

$0.00

$0.00

$0.00

$52,460.86

$52,460.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-043

$3,182.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,454.00

$0.00

N/A

03/26/2013

($0.14)

To Date

03/20/2009

N/A

$52,460.86

Total Funds Expended

Responsible Organization:

$3,182.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

The Lexington-Fayette Urban County Government acquired 24 properties for land bank and redevelopment.
Fourteen properties were transferred to Lexington Habitat for Humanity for new construction or rehabilitation for
homeownership. These properties were re-plated to create 12 buildable lots. New homes have been constructed on six lots and
these six homes have sold. A portion of one property was deeded to the homeowner of a connecting lot, due to encroachment
of homeowner&rsquos existing house. Homeowners are under contract for four Habitat homes and construction is underway on
these four homes. A homeowner has been identified for the remaining Habitat home and this home is scheduled for the Fall
build.
 Two properties were transferred to Fayette County Local Development Corporation for new construction for rental; both rental
units are complete and occupied.
Five undevelopable properties were donated to Seedleaf, Inc., for community gardens.
Another undevelopable parcel was consolidated into an existing Fayette County public park.
LFUCG has retained two lots to be held for future redevelopment. DLG has no concerns.
 

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$52,460.86$3,182.00Lexington-Fayette urban County Government

$3,182.00     Program Funds Drawdown $46,006.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

$0.00

$0.00

$0.00

$148,000.00

$135,218.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-044

$6,718.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$135,218.00

Total Funds Expended

Responsible Organization:

$6,718.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership acquired 44 properties under NSP for rehab or new construction. 
New construction is complete for 30 homes; of those, one home has sold and three others have been leased (under a lease-
purchase program). Two of the rehabs have been sold. 
Two houses are under construction with two more pending construction. 
The 33 remaining completed homes are in the marketing phase for either direct homeownership or lease-purchase (DLG is
allowing up to 10 units to be done via lease-purchase).
DLG continues to have concerns with HPI's capacity to sell the remaining units by its deadline of December 31, 2013.  DLG has
provided extensive technical assistance and has twice worked with the HUD TA program to obtain marketing assistance in
effort to help HPI move forward with its project. DLG will continue to monitor closely and provide assistance as needed.

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$135,218.00$6,718.00Housing Partnership, The

$6,718.00     Program Funds Drawdown $135,218.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-045

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$25,000.00$0.00FAHE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

$0.00

$0.00

$0.00

$61,847.00

$61,847.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-047

$6,189.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/26/2013

$0.00

To Date

06/01/2009

N/A

$61,847.00

Total Funds Expended

Responsible Organization:

$6,189.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Project is complete. Activities included both rental and homeownership. DLG has bifurcated original funding agreement to
create one funding agreement for rental (which operates under resale option) and the other for homeownership (which is
recapture). All units are sold or rented, and performance measures entered. Upon receipt of the signed revised funding
agreements the project will be ready for close-out monitoring.

Activity Progress Narrative:

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$61,847.00$6,189.00Richmond, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,189.00     Program Funds Drawdown $61,847.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,814.90

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$70,814.90

($678.10)

$0.00

$0.00

$70,814.90

$70,814.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-051

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($678.10)

To Date

03/20/2009

N/A

$70,814.90

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$70,814.90$0.00Purchase Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $70,814.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,535.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$90,535.00

($76,240.00)

$0.00

$0.00

$90,535.00

$40,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-052

$15.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($76,240.00)

To Date

03/20/2009

N/A

$40,535.00

Total Funds Expended

Responsible Organization:

$15.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

At Boxelder Crossing, infrastructure has been installed with the exception of the final street paving and sidewalks and nine new
single family homes have been constructed. The remaining lots will be landbanked for future development. The homes are
being marketed to both prospective home buyers and lease-purchase clients. 
HPI's marketing strategies include listings on the MLS, a county-wide billboard campaign direct mailings to current HPI clients
and other income targeted households, and an open house on all homes April 21st and 22nd. 
DLG has approved shifting approximately $385,000 in remaining funding to operate and maintain the land banked properties,
as well as acquire additional eligible properties (if funds allow).
 
The amendments to the Louisville's development agreement with HPI and the deeding of the remaining 28 lots to Louisville
Metro is expected to be complete within the next 30-60 days.
 

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$40,535.00$15.00Louisville Metro

$15.00     Program Funds Drawdown $40,535.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,358,759.28

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,358,759.28

$3,665.00

$0.00

$0.00

$2,430,650.95

$1,258,848.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-DLG

$47,076.90

$0.00

$4,195.25

Jan 1 thru Mar 31, 2013

Activitiy Category:

$275,314.26

$0.00

N/A

03/26/2013

$3,665.00

To Date

12/01/2008

N/A

$1,258,848.44

Total Funds Expended

Responsible Organization:

$47,076.90

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

DLG's NSP team continues to oversee and manage the state's NSP-1 allocation, including project monitoring.

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$1,258,848.44$47,076.90Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$42,881.65     Program Funds Drawdown $983,534.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,788.00

N/A Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$12,788.00

$0.00

$0.00

$0.00

$12,788.00

$12,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-11N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,074.00

$0.00

N/A

04/01/2013

$0.00

To Date

04/01/2011

N/A

$12,788.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

Project is complete with all units sold and performance measures entered.

Activity Progress Narrative:

HABG RII - adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$12,788.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $11,714.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family
dwellings total.

Location Description:

City of Owensboro, Ky.

Project funded with NSP-1 funds originally budgeted to other activities and displaced by receipt and expenditure of program
income. Construction to begin in summer 2013.

Activity Progress Narrative:

NSP-ADM-00R2-002/OwensboroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00City of Owensboro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$35,500.00

$3,587.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-004

$3,587.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

N/A

$3,587.00

Total Funds Expended

Responsible Organization:

$3,587.00

Administration Under Way

Activity Description:

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted
neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Project was funded with NSP funds displaced by the receipt and expenditure of program income; all units are under
construction. Rehabs are expected to be complete in the coming quarter and marketing will begin. New construction units
should be complete mid-year. DLG has no concerns.

Activity Progress Narrative:

HABG 2012 R2 adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$3,587.00$3,587.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,587.00     Program Funds Drawdown $3,587.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$35,500.00

$33,725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-025

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

N/A

$33,725.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

The NSP-funded acquisition of the property is complete, and 30 of 49 units are leased. DLG is holding 10% retainage on
administrative funds until 100% occupancy is met. All performance measures to date have been entered.

Activity Progress Narrative:

Admin/local - CVC R2Activity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$33,725.00$0.00Community Ventures Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $33,725.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-044

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

N/A

$9,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or
below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

The Housing Partnership, Inc., received funding from NSP Round II (NSP funds made available by the receipt and expenditure
of program income) to combine with financing from Kentucky Housing Corporation to acquire 10 vacant, previously-developed
properties and construct 10 new homes at the Cotteges of Fawn Lakes in Louisville.  Construction is nearing completion and
HPI expects to have all ten homes completed and leased by the end of August 2013. 
 

Activity Progress Narrative:

NSP-ADM-00R2-044/HPI Fawn LakesActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$9,000.00$0.00Housing Partnership, The

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$712,765.44

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$712,765.44

$0.00

$422,886.42

$0.00

$712,765.44

$712,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004

$0.00

$322,189.92

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$19,041.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$712,662.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

One homeownership unit remains to be sold and is under purchase contract; all others have been sold and performance
measures entered.

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$712,662.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $693,621.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

5/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

5/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

5/1#Sites re-used 0

6/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/4 5/6# of Households 0 0 100.00

0 0/0 5/4 5/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$771,677.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$771,677.00

$0.00

$333,917.27

$0.00

$771,677.00

$771,677.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004/LI

$0.00

$377,016.04

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$99,998.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$771,677.00

Total Funds Expended

Responsible Organization:

$1,103.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

All units completed and sold; performance measures entered.

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$771,677.00$1,103.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

6/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $671,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

20/1#Light Fixtures (indoors) replaced 0

9/1#Low flow toilets 0

11/1#Low flow showerheads 0

6/6#Sites re-used 0

5/1#Units ¿ other green 0

2/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$790,984.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$790,984.00

($121,648.00)

$74,395.09

$102,634.75

$790,984.00

$777,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017

$57,681.00

$327,442.80

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$232,792.15

$0.00

N/A

03/26/2013

($121,648.00)

To Date

06/01/2009

Direct Benefit (Households)

$777,092.00

Total Funds Expended

Responsible Organization:

$58,097.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City produced 8 units under this activity; 4 of the units have sold and 1 is currently under contract. The City and CGN are
marketing the remaining three via the City's website www.makecovingtonhome.com. All unsold homeownership units are listed
with local realtors and these properties are featured in the local Multiple Lisiting Service. The Realtors marketing these homes
have developed a unified marketing plan, including coordinated open house events, a video posted on-line and a brochure
which highlights all properties for sale. Currently, City staff is working with two (2) prospective buyers. 

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$777,092.00$58,097.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$57,681.00     Program Funds Drawdown $544,299.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $86,691.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $86,691.00

$86,691.00Subtotal Match Sources

1/5# of Properties 0

0/0#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Light Fixtures (indoors) replaced 0

2/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/5#Units with bus/rail access 0

1/5#Sites re-used 0

5/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/5 1/5# of Households 0 0 100.00

0 0/0 1/5 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,021.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$143,021.00

$9,316.00

$49,827.99

$0.00

$143,021.00

$133,895.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$9,316.00

To Date

01/01/2012

Direct Benefit (Households)

$133,895.00

Total Funds Expended

Responsible Organization:

$190.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed
to this LH25 activity.

Location Description:

Covington, KY

One unit was produced and sold under this activity, which is complete with all funds drawn and performance measures entered.
The activity will remain open until all of the City of Covington's Eligible Use B units are sold, in the event that one of the four
under Eligible Use B/regular is sold to a <50% AMI household and funds need to be reclassified to this LH25 activity.

Activity Progress Narrative:

Covington B/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$133,895.00$190.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $133,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$711,688.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$711,688.00

$0.00

$377,663.69

$0.00

$711,688.00

$706,183.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019

$864.00

$391,113.70

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,918.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$706,183.00

Total Funds Expended

Responsible Organization:

$601.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

The Pennyrile Housing Corporation acquired and rehabbed six foreclosed homes under this eligible use. Five have sold and the
sixth is expected to be under purchase contract (potential buyer identified) in the coming quarter.

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$706,183.00$601.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

1/1#Energy Star Replacement Windows 0

$864.00     Program Funds Drawdown $701,265.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

5/1#Replaced thermostats 0

11/1#Light Fixtures (indoors) replaced 0

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

5/5#Sites re-used 0

9/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,208.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$469,208.00

$0.00

$48,148.33

$0.00

$469,208.00

$467,363.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019/LI

$1,073.00

$39,786.54

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$5,655.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$467,363.04

Total Funds Expended

Responsible Organization:

$1,336.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile produced four homes under this eligible use; one has sold. The remaining three are in the Oak Grove community
near Fort Campbell; there are over 100 foreclosed homes in this community and marketing/sale of the NSP units has been very
difficult. The Realtor has marketed to civilian support staff but potential clients have had difficulty obtaining first mortgage loans
with NSP as a second lien mortgage. DLG has provided additional technical assistance to the agency and its Realtor and has
agreed to serve as lender of last resort (i.e., provide up to 100% NSP financing) for the three remaining units. DLG and the
agency have agreed to market units under this financing option for three months, then consider other disposition options.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$467,363.04$1,336.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,073.00     Program Funds Drawdown $461,708.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/5# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

1/1#Light Fixtures (indoors) replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,361.78

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$206,361.78

$0.00

$0.00

$0.00

$206,361.78

$206,361.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$206,361.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the
project area. Units have been completed for more than six months; DLG is releasing the set-aside requirement on two  units (to
be identified) to expand the income levels to which they can be marketed.

Location Description:

Green River Housing Corp. service area

Green River Housing Corporation has two houses remaining in this activity; one is under purchase contract and should be sold
by the end of May. The other is being marketed by a local Realtor and is listed on the MLS system. 
 

Activity Progress Narrative:

Eligible use B/reg - Green RiverActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$206,361.78$0.00Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/1#Replaced thermostats 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Low flow toilets 0

$0.00     Program Funds Drawdown $206,361.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Low flow showerheads 0

0/2#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$792,245.22

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$792,245.22

$0.00

$68,999.56

$0.00

$792,245.22

$792,245.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022/LI

$823.00

$51,875.25

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$23,804.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$792,245.22

Total Funds Expended

Responsible Organization:

$823.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation produced three units under this activity; one has sold and the remaining two are being
marketed.

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$792,245.22$823.00Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

2/1#Replaced thermostats 0

6/1#Light Fixtures (indoors) replaced 0

2/1#Low flow toilets 0

$823.00     Program Funds Drawdown $768,441.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1#Low flow showerheads 0

2/3#Sites re-used 0

24/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,992.80

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$623,992.80

($2,001.20)

$174,637.21

$0.00

$623,992.80

$623,992.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024

$0.00

$300,718.91

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$71,169.00

$0.00

N/A

03/26/2013

($2,001.20)

To Date

06/01/2009

Direct Benefit (Households)

$623,992.80

Total Funds Expended

Responsible Organization:

($25,609.20)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Project is complete and all units sold, and performance measures entered. QPR module continues to overstate funds drawn
down due to DRGR issues with program income voucher revisions. Actual funds drawn and expended $623,992.80.

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$623,992.80($25,609.20)REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/1#Energy Star Replacement Windows 0

4/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $552,823.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Clothes washers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

4/5#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,924.20

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$276,924.20

$2,001.20

$146,617.84

$0.00

$276,924.20

$276,924.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024/LI

$0.00

$51,846.80

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$8,911.00

$0.00

N/A

03/26/2013

$2,001.20

To Date

06/01/2010

Direct Benefit (Households)

$276,924.20

Total Funds Expended

Responsible Organization:

$2,001.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

Project is complete and all units sold, and performance measures entered.

Activity Progress Narrative:

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$276,924.20$2,001.20REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

1/1#Energy Star Replacement Windows 0

2/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

2/1#Light Fixtures (indoors) replaced 0

1/1#Refrigerators replaced 0

$0.00     Program Funds Drawdown $268,013.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Clothes washers replaced 0

1/1#Dishwashers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,604,323.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,604,323.00

($1,334.50)

$435,304.66

$0.00

$1,604,323.00

$1,604,323.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025

$0.00

$401,757.50

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$84,380.00

$0.00

N/A

03/26/2013

($1,334.50)

To Date

06/01/2009

Direct Benefit (Households)

$1,604,323.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,604,323.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/11# of Properties 0

20/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $1,519,943.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources

20/1#Light Fixtures (indoors) replaced 0

20/1#Low flow toilets 0

20/1#Low flow showerheads 0

20/1#Units with bus/rail access 0

20/11#Sites re-used 0

34/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/11# of Housing Units 0

20/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/11 20/11# of Households 0 0 100.00

0 0/0 20/11 20/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,285,568.00

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,285,568.00

($5,244.00)

$150,645.95

$0.00

$1,285,568.00

$1,285,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025/LI

$0.00

$38,879.36

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$43,927.73

$0.00

N/A

03/26/2013

($5,244.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,285,568.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,285,568.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Properties 0

10/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $1,241,640.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources

10/1#Light Fixtures (indoors) replaced 0

10/1#Low flow toilets 0

10/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

5/9#Sites re-used 0

23/1#Units ¿ other green 0

4/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Housing Units 0

10/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/9 0/0 10/9# of Households 0 0 100.00

0 10/9 0/0 10/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$396,067.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$396,067.00

($9,023.00)

$2,868.15

$0.00

$396,067.00

$396,067.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-026/LI

$0.00

$4,000.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$27,430.00

$0.00

N/A

03/26/2013

($9,023.00)

To Date

06/01/2009

Direct Benefit (Households)

$396,067.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$396,067.00$0.00Beattyville Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/1#Replaced thermostats 0

4/1#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $368,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1#Refrigerators replaced 0

4/1#Low flow toilets 0

4/4#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,237.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$145,237.00

$0.00

$0.00

$0.00

$145,237.00

$138,714.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-031/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$14,045.39

$0.00

N/A

03/26/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$138,714.39

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.

Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Five of six units complete and leased to <50% AMI households; the sixth unit will be leased in the coming quarter. Performance
measures will be completed at that time.

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$138,714.39$0.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $124,669.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 0 0 100.00

0 4/6 0/0 4/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,809.32

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$87,809.32

$3,568.32

$69,937.00

$0.00

$87,809.32

$87,809.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036

$0.00

$61,952.43

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$3,568.32

To Date

06/01/2009

Direct Benefit (Households)

$84,241.00

Total Funds Expended

Responsible Organization:

$3,568.32

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Project is complete and all units sold, and has been previously reported as complete in earlier QPRs. DLG completed close-out
monitoring with subrecipient during this quarter and the City documented approximately $7,000 in NSP-eligible expenses that
the City had paid for above and beyond its actual NSP allocation, and requested additional funding. After reviewing back-up
documentation, DLG is approving the request for additional funds and a modification to the funding agreement is in process.
The expenditure of funds is shown above.

Activity Progress Narrative:

Eligible Use B-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$87,809.32$3,568.32Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $84,241.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $5,000.00

$5,000.00Subtotal Match Sources

1/1# of Properties 0

4/4#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#Replaced hot water heaters 0

5/5#Light Fixtures (indoors) replaced 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,230.73

NSP Only - LH - 25% Set-Aside Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$88,230.73

$3,791.73

$39,233.00

$0.00

$88,230.73

$88,230.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036/LI

$0.00

$30,343.17

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$3,791.73

To Date

06/30/2009

Direct Benefit (Households)

$84,439.00

Total Funds Expended

Responsible Organization:

$3,791.73

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Project is complete and all units sold, and has been previously reported as complete in earlier QPRs. DLG completed close-out
monitoring with subrecipient during this quarter and the City documented approximately $7,000 in NSP-eligible expenses that
the City had paid for above and beyond its actual NSP allocation, and requested additional funding. After reviewing back-up
documentation, DLG is approving the request for additional funds and a modification to the funding agreement is in process.
The expenditure of funds is shown above.

Activity Progress Narrative:

Eligible Use B/LI-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$88,230.73$3,791.73Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/1#Energy Star Replacement Windows 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $84,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/1#Light Fixtures (indoors) replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

95

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,265,399.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$1,265,399.00

$38,587.00

$0.00

$0.00

$1,265,399.00

$1,265,399.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-037/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$114,001.14

$0.00

N/A

03/26/2013

$38,587.00

To Date

06/01/2009

Direct Benefit (Households)

$1,265,399.00

Total Funds Expended

Responsible Organization:

$38,587.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Expended funds shown this quarter due to reclassification of funds from demolition to acquisition/rehab. DLG originally set up
demolition as a separate activity from units' acquisition, rehabilitation and resale. Per subsequent HUD guidance demolition
should be included in the overall acquisition/rehab/resale activity (Eligible Use B or E for this project). All units have been
leased and performance measures entered.

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,265,399.00$38,587.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,151,397.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

6/6# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$456,644.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$456,644.00

$0.00

$0.00

$0.00

$456,644.00

$448,335.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038

$2,590.00

$0.00

$2,590.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$20,898.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$448,335.00

Total Funds Expended

Responsible Organization:

$2,590.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow has two units at 207 Adela Street (condominium ownership) for which rehab is complete; both are under
purchase contract.The purchase clients are securing financing and units should close by 5/31/13.

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$448,335.00$2,590.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$0.00     Program Funds Drawdown $427,437.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,545.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$339,545.00

$0.00

$100,382.57

$0.00

$339,545.00

$338,277.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038/LI

$496.00

$89,718.64

$496.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$49,721.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$338,277.00

Total Funds Expended

Responsible Organization:

$496.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The unit at 45 Ash has sold to a household with income below 50% AMI. The remaining one unit 38 Carneal Street produced is
being marketed on the Northern Kentucky MLS and prorrealtour.com. It is also being advertised on the local cable channel, as
well as the Hispanic Chamber of Commerce, African-American Chamber of Commerce, Brighton Center (homeownership
counseling agency) and the Northern Kentucky Community Action Council.

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$338,277.00$496.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $288,556.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,221.00

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$76,221.00

$76,221.00

$0.00

$0.00

$76,221.00

$76,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-043/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$76,221.00

To Date

06/01/2009

Direct Benefit (Households)

$76,221.00

Total Funds Expended

Responsible Organization:

$76,221.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Property acquired by LFUCG under landbanking; has been disposed of out of landbank to local Habitat chapter. Structure
rehabbed and sold to <50% AMI household. Funds being reclassified from land banking per HUD guidance to end use B/LI.

Location Description:

Lexington/Fayette County, Ky.

Expenditure due to reclassification of funds from C to final use of property (was land-banked, disposed of out of landbank,
rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that meet the
final end use prior to grant close-out can be reclassified to the final end use.
 

Activity Progress Narrative:

Eligible Use B/LI - LFUCG LBActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$76,221.00$76,221.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$0.00     Program Funds Drawdown $76,221.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$903,738.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$903,738.00

($9,198.00)

$152,372.02

$0.00

$903,738.00

$822,592.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044

$28,900.70

$132,119.77

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$32,986.00

$0.00

N/A

03/26/2013

($9,198.00)

To Date

06/01/2009

Direct Benefit (Households)

$908,339.70

Total Funds Expended

Responsible Organization:

$29,781.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI has 9 homes under this eligible use.  Rehab is complete on seven homes.  Two of these homes have sold to NSP income
eligible homebuyers.  The two remaining homes are under construction. Marketing is ongoing for the remaining unsold units. 
DLG has concerns regarding timely sale or lease-up of the remaining homes and has provided significant technical assistance
to the agency.  At DLG's request Mary Paumen and Dave Kramer from TDA Associates, through HUD TA, also gave HPI
additional technical assistance specific to marketing.  DLG will continue to closely monitor this project and offer ongoing
technical assistance.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$822,592.70$29,781.70Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$28,900.70     Program Funds Drawdown $875,353.70
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No Activity Locations found.

Activity Locations

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources

2/6# of Properties 0

2/1#Energy Star Replacement Windows 2

2/1#Additional Attic/Roof Insulation 2

0/1#High efficiency heating plants 0

2/1#Replaced thermostats 2

2/1#Replaced hot water heaters 2

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

2/1#Clothes washers replaced 2

2/1#Dishwashers replaced 2

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0#Units deconstructed 0

2/1#Units ¿ other green 2

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/6 2/6# of Households 0 0 100.00

0 0/0 2/6 2/6# Owner Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,137.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$197,137.00

$0.00

$0.00

$0.00

$197,137.00

$197,137.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$19,110.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$197,137.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Negative expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with
incomes >50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B
"regular" activity.
The agency has two homes under eligible use B Low-Income. Rehab is complete for one home and that home is being
marketed.  Construction is pending on the other home. 

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$197,137.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $178,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/3#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$197,698.00

$0.00

$550,000.00

$550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-045/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$62,183.92

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$550,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$550,000.00$0.00FAHE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

5/1#Replaced thermostats 0

5/1#Light Fixtures (indoors) replaced 0

0/5#Sites re-used 0

3/1#Units ¿ other green 0

0/2# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $487,816.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,042.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$215,042.00

($11,989.00)

$502.85

$0.00

$215,042.00

$215,042.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-047

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$86,319.96

$0.00

N/A

03/26/2013

($11,989.00)

To Date

06/01/2009

Direct Benefit (Households)

$215,042.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$215,042.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $128,722.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,768.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$672,768.00

($4,679.00)

$212,773.43

$0.00

$672,768.00

$672,768.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051

$0.00

$210,586.26

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$51,320.00

$0.00

N/A

03/26/2013

($4,679.00)

To Date

06/01/2009

Direct Benefit (Households)

$672,768.00

Total Funds Expended

Responsible Organization:

($9.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$672,768.00($9.00)Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

17/1#Energy Star Replacement Windows 0

5/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $621,448.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1#Replaced hot water heaters 0

24/1#Light Fixtures (indoors) replaced 0

4/1#Light  fixtures (outdoors) replaced 0

2/1#Refrigerators replaced 0

2/1#Dishwashers replaced 0

6/1#Low flow toilets 0

6/1#Low flow showerheads 0

4/1#Units with bus/rail access 0

5/5#Sites re-used 0

8/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$541,650.75

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$541,650.75

($8,881.59)

$135,329.71

$0.00

$541,650.75

$491,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051/LI

$0.00

$188,215.65

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$16,032.00

$0.00

N/A

03/26/2013

($8,881.59)

To Date

06/01/2009

Direct Benefit (Households)

$491,298.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Project is complete and all units sold or leased, and performance measures entered.

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$491,298.00$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

3/1#Energy Star Replacement Windows 0

0/1#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $475,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources

4/1#Replaced thermostats 0

4/1#Replaced hot water heaters 0

4/1#Light Fixtures (indoors) replaced 0

4/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

4/1#Dishwashers replaced 0

4/1#Low flow toilets 0

4/1#Low flow showerheads 0

4/3#Units with bus/rail access 0

4/4#Sites re-used 0

12/1#Units ¿ other green 0

5/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale or acquisition/demolition/reconstruction of three single family homes in targeted neighborhood of
Owensboro, Ky.

Location Description:

City of Owensboro, KY

Project funded with NSP-1 funds originally budgeted to other activities and displaced by receipt and expenditure of program
income. Construction to begin in summer 2013.

Activity Progress Narrative:

NSP-B-00R2-002/OwensboroActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Owensboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3#Low flow toilets 0

0/3#Low flow showerheads 0

0/3#Units with bus/rail access 0

0/3#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$292,947.00

$192,315.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004

$94,353.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$300.00

$0.00

N/A

05/01/2014

$192,747.00

To Date

05/01/2012

Direct Benefit (Households)

$192,315.00

Total Funds Expended

Responsible Organization:

$94,353.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Two units to be produced via this activity; both foreclosed-upon homes have been acquired and rehab is underway and should
be complete by May 2013.

Activity Progress Narrative:

HABG R2 2012-HOActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$192,315.00$94,353.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

$94,353.00     Program Funds Drawdown $192,015.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light Fixtures (indoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$100,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004 /LI

$100,633.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$150,000.00

To Date

05/01/2012

Direct Benefit (Households)

$100,633.00

Total Funds Expended

Responsible Organization:

$100,633.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

One unit to be produced via this activity; the foreclosed-upon home has been acquired and rehab is underway and should be
complete by May 2013.

Activity Progress Narrative:

B-HABG R2 2012/HO - LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$100,633.00$100,633.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

$100,633.00     Program Funds Drawdown $100,633.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,435.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$74,435.00

$2,500.00

$0.00

$0.00

$74,435.00

$48,786.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-037/C

$15,028.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$40,677.00

To Date

02/01/2012

Area Benefit (Census)

$48,786.00

Total Funds Expended

Responsible Organization:

$15,028.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Four foreclosed residential properties acquired with existing blighted structures demolished. Property being held in landbank
pending future development.
 

Activity Progress Narrative:

NSP-C-0000-09N-037/C - NewportActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$48,786.00$15,028.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$15,028.00     Program Funds Drawdown $48,786.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky1042 Washington Ave 41071-2249Newport Match / Y

Kentucky1011 Columbia St 41071-1429Newport Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,790.73

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$284,790.73

($115,558.35)

$0.00

$0.00

$284,790.73

$284,790.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-043

$9,135.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$18,474.80

$0.00

N/A

03/26/2013

($115,558.35)

To Date

06/01/2009

Area Benefit (Census)

$284,790.73

Total Funds Expended

Responsible Organization:

($106,407.29)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Negative expenditure due to reclassification of funds from C to final use of property (was land-banked, disposed of out of
landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that
meet the final end use prior to grant close-out can be reclassified to the final end use. Remaining funds in activity reflect those
expended on land-banked properties.
All but two properties originally landbanked have been disposed of out of the land bank and have met national objectives either
through redevelopment and sale to homebuyers, or redevelopment and lease to renters, or LMMA area benefit (undevelopable
lots conveyed to SeedLeaf for community gardens and one lot incorporated into existing adjacent public park).

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$284,790.73($106,407.29)Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

$9,135.00     Program Funds Drawdown $266,315.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,428,222.14

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,428,222.14

$359,472.14

$0.00

$0.00

$1,428,222.14

$1,093,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-052/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$17,807.00

$0.00

N/A

03/26/2013

$359,472.14

To Date

06/01/2009

Area Benefit (Census)

$1,093,219.00

Total Funds Expended

Responsible Organization:

$463,796.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro is preparing deeds of conveyance of properties from HPI back to the land bank, per HUD HQ guidance (this
has to be done while the state's NSP-1 allocation remains open). These 28 lots will be held for redevelopment by Louisville
Metro. In addition to the landbanking activities at Boxelder Crossing, Louisville Metro is targeting properties in the neighborhood
that qualify for additional land-banking opportunities to further clean up and stabilize the neighborhood.
To date, six targeted properties qualify under NSP definitions as foreclosed residential. CSR is in contact with the owner of four,
6-plex multifamily properties and expects to sign a purchase contract with the owner in the next few weeks. Additionally, legal
representatives for the other 2 multifamily properties, a 14-unit and another 6-unit, have been contacted and CSR is awaiting

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$1,093,219.00$463,796.00Louisville Metro

$0.00     Program Funds Drawdown $1,075,412.00
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confirmation from those parties on ability and willingness to sell. 

Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$0.00

($44,820.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-037/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($44,820.00)

To Date

06/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($44,820.00)

Clearance and Demolition Completed

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

DLG originally set up the demolition of blighted structures for this project as a separate activity, but per subsequent HUD
guidance demolition expense should be included in the primary activity (i.e., acquisition/demolition of blighted
structures/reconstruction under Eligible Use B for foreclosed properties, and demolition/new construction under Eligible Use E
for vacant properties. DLG has reclassified funds to the appropriate activities (which is why this activity is showing a negative
expenditure this quarter).
 

Activity Progress Narrative:

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00($44,820.00)Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -7

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,152.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$28,152.00

$0.00

$0.00

$0.00

$28,152.00

$28,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-042

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$28,152.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Demolition complete.

Activity Progress Narrative:

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$28,152.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $28,152.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,716.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$51,716.00

($22,801.81)

$0.00

$0.00

$51,716.00

$51,716.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-043

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$28,544.81

$0.00

N/A

03/26/2013

($22,801.81)

To Date

06/01/2009

Direct Benefit (Households)

$51,716.00

Total Funds Expended

Responsible Organization:

($22,801.81)

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Negative expenditure due to reclassification of funds from C and D to final use of property (was land-banked, disposed of out of
landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that
meet the final end use prior to grant close-out can be reclassified to the final end use. Remaining funds are those expended on
properties that remain in the landbank.

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$51,716.00($22,801.81)Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 0

$0.00     Program Funds Drawdown $23,171.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

($16,250.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($16,250.00)

To Date

06/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($15,750.00)

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Demolition funds were for demo of blighted structures acquired and redeveloped under Eligible Use E; per HUD guidance after
the early months of the program, demolition costs for vacant/redeveloped properties should be included in the primary activity
and not broken out separately under demolition. Negative funds expenditure shown above is reclassification of funds to
Richmond's Eligible Use E and E/LI activities.

Activity Progress Narrative:

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00($15,750.00)Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -4

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$0.00

($339,196.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($339,196.00)

To Date

06/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($339,196.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be
replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Per HUD guidance funds for this activity have been reclassified to the primary activity (either "C" landbanking, for properties
that will be held in the land bank for future development, or "E" for properties that must be redeveloped within four years).

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00($339,196.00)Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Properties 0

13/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,865.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$354,865.00

$0.00

$119,756.93

$0.00

$354,865.00

$354,865.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004

$0.00

$220,434.29

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$34,882.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$354,865.00

Total Funds Expended

Responsible Organization:

($33,308.00)

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity complete and all units sold. The QPR is reporting $33,308 more than has actually been drawn on the activity (confirmed
by cross-referencing with data in draw-down module and DLG's separate financial management software). A negative $33,308
has been entered as expended so that the actual funds expended is correct - $354,865.

Activity Progress Narrative:

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$354,865.00($33,308.00)Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1#Low flow toilets 0

8/1#Low flow showerheads 0

3/1#Units with bus/rail access 0

5/5#Sites re-used 0

$0.00     Program Funds Drawdown $319,983.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/5 2/5# of Households 0 0 100.00

0 0/0 2/5 2/5# Owner Households 0 0 100.00

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,648.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$197,648.00

$0.00

$139,835.48

$0.00

$197,648.00

$197,648.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$28,485.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2012

Direct Benefit (Households)

$197,648.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record
funds expended on units that have sold to <50% AMI households.

Location Description:

Bowling Green, KY

Activity complete with all units sold and performance measures entered.

Activity Progress Narrative:

Eligible Use E/LI-HABGActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$197,648.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

2/1#Units with bus/rail access 0

3/1#Sites re-used 0

20/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $169,163.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/0 3/2# of Households 0 0 100.00

0 3/2 0/0 3/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,105,500.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,105,500.00

$0.00

$17,000.00

$0.00

$1,105,500.00

$1,105,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-011

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$34,595.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Area Benefit (Census)

$1,105,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Activity complete and performance measures entered. All units occupied.

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,105,500.00$0.00Russell County Fiscal Court

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,070,905.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 0

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,000.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$440,000.00

$0.00

$634,781.00

$0.00

$440,000.00

$440,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-014/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$108,472.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$440,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Project complete and all units leased.

Activity Progress Narrative:

Eligible Use E/LI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$440,000.00$0.00Welcome House

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

$0.00     Program Funds Drawdown $331,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,176,092.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$2,176,092.00

$192,332.00

$223,252.00

$0.00

$2,176,092.00

$1,690,596.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-017

$1,578.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$373,775.28

$0.00

N/A

03/26/2013

$192,332.00

To Date

06/01/2009

Direct Benefit (Households)

$1,433,629.00

Total Funds Expended

Responsible Organization:

$9,217.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

All units under this eligible use are complete. One unit has been sold and one unit is under purchase contract with continued
marketing on the remaining three properties.
 
 

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,690,596.00$9,217.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

$1,578.00     Program Funds Drawdown $1,059,853.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $7,225.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $7,225.00

$7,225.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/8 2/8# of Households 0 0 100.00

0 0/0 2/8 2/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$974,575.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$974,575.00

$0.00

$0.00

$0.00

$974,575.00

$974,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-020

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$51,978.60

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Persons)

$974,575.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Project complete.

Activity Progress Narrative:

Comm Action Council/Lex-Eligible Use EActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$974,575.00$0.00Community Action Council-Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $922,596.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/100 0/0 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,644,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$1,644,000.00

$0.00

$0.00

$0.00

$1,644,000.00

$1,644,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-030

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$5,598.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,644,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Project complete, all units leased and performance measures entered.

Activity Progress Narrative:

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,644,000.00$0.00Hope center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/44# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,638,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources

0 44/44 0/0 44/44# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,634.61

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$133,634.61

$0.00

$0.00

$0.00

$133,634.61

$133,634.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$133,634.61

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity reflects funds expended on acquisition of vacant property and construction of permanent rental units for <50% AMI
occupancy prior to the July 2010 bridge notice, which expanded eligible set-aside property types to include vacant properties.
The remainder of the construction funds, and all performance measures, are reported under Henderson's E/LI activity.

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$133,634.61$0.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $133,634.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250,829.39

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,250,829.39

$0.00

$0.00

$0.00

$1,250,829.39

$738,977.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031/LI

$27,894.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$132,110.61

$0.00

N/A

03/26/2010

$0.00

To Date

06/30/2009

Direct Benefit (Households)

$738,977.61

Total Funds Expended

Responsible Organization:

$27,894.00

Construction of new housing Under Way

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

The two originally-funded units are completed and leased to <50% AMI households. DLG provided additional funding with NSP
generated from the receipt and expenditure of program income; four LEEDS Gold certified rental units will be produced.
Architectural drawings are almost complete. Construction will begin in the coming quarter.

Activity Progress Narrative:

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$738,977.61$27,894.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Low flow toilets 0

$27,894.00     Program Funds Drawdown $606,867.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

6/5#Units exceeding Energy Star 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,381.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$374,381.00

$6,233.00

$0.00

$0.00

$374,381.00

$374,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-037/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2010

$6,233.00

To Date

06/01/2009

Direct Benefit (Households)

$374,381.00

Total Funds Expended

Responsible Organization:

$6,233.00

Construction of new housing Completed

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Funds showing expended this quarter due to reclassification of prior draws; DLG originally set up demolition for this project as a
separate activity but per HUD guidance should have been included in primary activity (eligible use b or e). Activity is complete
and all units leased, and all performance measures entered.

Activity Progress Narrative:

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$374,381.00$6,233.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $373,331.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,848.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$496,848.00

$0.00

$0.00

$0.00

$496,848.00

$492,348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-042

$193,969.00

$0.00

$6,614.42

Jan 1 thru Mar 31, 2013

Activitiy Category:

$53,381.42

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$492,348.00

Total Funds Expended

Responsible Organization:

$193,969.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Three properties were redeveloped into three single-family homes under this eligible use.  The agency has a purchase contract
on one that is expected to close in May.  The remaining two units are being marketed.  DLG has no concerns about the
agency's ability to meet the national objective. 

Activity Progress Narrative:

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$492,348.00$193,969.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

$187,354.58     Program Funds Drawdown $438,966.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,107.04

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$179,107.04

($128,303.88)

$191,850.94

$0.00

$179,107.04

$179,107.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043

$10,185.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$28,419.07

$0.00

N/A

03/26/2010

($128,303.88)

To Date

01/01/2010

Direct Benefit (Households)

$179,107.04

Total Funds Expended

Responsible Organization:

($118,058.88)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

Negative expenditure higher than funds drawn during quarter due to reclassification of funds from C to final use of property
(was land-banked, disposed of out of landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance
funds for landbanked properties that meet the final end use prior to grant close-out can be reclassified to the final end use.
There are ten properties under eligible use redevelopment.  Construction of two single-family homes is complete for two
properties.  Both homes have sold.  Rehabilitation is complete on one sindle-family property.  This home has sold. 
Construction is complete on one single-family rental.  This unit has been rented.  The five remaining properties under this
eligible use were conveyed to Seedleaf, Inc., to be developed into community gardens.
This activity is complete and DLG has no concerns.

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$179,107.04($118,058.88)Lexington-Fayette urban County Government

$10,185.00     Program Funds Drawdown $150,687.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Housing Units 0

2/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/13 2/13# of Households 0 0 100.00

0 2/0 0/13 2/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,758.18

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$382,758.18

$190,424.99

$0.00

$0.00

$382,758.18

$382,758.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043/LI

$120.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$5,058.20

$0.00

N/A

03/26/2013

$190,424.99

To Date

01/01/2010

Direct Benefit (Households)

$382,758.18

Total Funds Expended

Responsible Organization:

$190,486.98

Construction of new housing Under Way

Activity Description:

Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and
redeveloped/sold to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Location Description:

Lexington, KY

Additional expenditures above funds drawn current quarter due to reclassification of costs (unit was produced under E/regular
and sold to <50% AMI household; funds reclassified to E/LI).
The agency has four properties under this eligible use.  Two properties were combined to create one buildable lot resulting
in three properties.  Construction is complete for two single-family homes and both have sold.  Rehabilitation is complete on
one single-family home and it has sold. 
This activity is complete and DLG has no concerns.

Activity Progress Narrative:

Eligible Use E/LI - LFUCG LBActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$382,758.18$190,486.98Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

$120.00     Program Funds Drawdown $377,699.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,194,228.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,194,228.00

($166,872.00)

$0.00

$0.00

$2,194,228.00

$2,190,823.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044

$11,918.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$167,364.00

$0.00

N/A

03/26/2010

($166,872.00)

To Date

06/01/2009

Direct Benefit (Households)

$2,190,823.70

Total Funds Expended

Responsible Organization:

($145,710.71)

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership Inc has 35 total units under this eligible use. Twenty-five of these units will be homebuyer (sale)
units. Due to the Housing Partnerships slow-moving home sales DLG has approved a program design change to convert the
remaining 10 units to lease-purchase. Construction is complete on 33 units and construction is underway on the remaining two
units. All units are being marketed. DLG has concerns regarding timely sale and lease-up of the remaining 33 units and
continues to provide technical assistance as needed. DLG will continue to closely monitor this project and offer ongoing
technical assistance.

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,190,823.70($145,710.71)Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

$11,918.00     Program Funds Drawdown $2,023,459.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Low flow toilets 1

1/1#Low flow showerheads 1

1/1#Units with bus/rail access 1

1/1#Units exceeding Energy Star 1

1/1#Sites re-used 1

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/25# of Housing Units 1

1/25# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/25 1/25# of Households 0 1 100.00

1 0/0 1/25 1/25# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,469,787.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,469,787.00

$176,070.00

$0.00

$0.00

$1,469,787.00

$1,450,464.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$150,301.05

$0.00

N/A

03/26/2010

$176,070.00

To Date

06/01/2009

Direct Benefit (Households)

$1,450,464.71

Total Funds Expended

Responsible Organization:

$156,747.71

Construction of new housing Under Way

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

Expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with incomes
>50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B "regular"
activity.

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,450,464.71$156,747.71Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,300,163.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Sites re-used 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,252.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$40,252.00

$40,252.00

$0.00

$0.00

$40,252.00

$40,252.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047-homeownership

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/25/2013

$40,252.00

To Date

01/01/2010

Direct Benefit (Households)

$40,252.00

Total Funds Expended

Responsible Organization:

$40,252.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity is for costs incurred in acquisition of vacant properties, demolition of blighted structures and re-construction of new
single family homes prior to July 21, 2010. All units produced were sold to households with incomes below 50% of area median.
Per HUD policy guidance costs after July 21, 2010 under Eligible Use E that resulted in LH25 housing can be counted toward
the set-aside requirement. The balance of production funds for these units is reported under Richmond's E/LI activity.

All units complete and sold and performance measures entered.

Activity Progress Narrative:

Eligible Use E/Richmond - HomeownershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$40,252.00$40,252.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

$0.00     Program Funds Drawdown $40,252.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,859.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$383,859.00

($38,256.00)

$123,226.25

$0.00

$383,859.00

$383,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047/LI-homeownership

$0.00

$109,475.31

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,143.00

$0.00

N/A

03/26/2010

($38,256.00)

To Date

06/01/2009

Direct Benefit (Households)

$383,859.00

Total Funds Expended

Responsible Organization:

($25,633.00)

Construction of new housing Under Way

Activity Description:

Appraisal

Location Description:

City of Richmond

Negative expenditure due to reclassification of production funds to comply with change in set-aside eligibility (costs incurred on
vacant properties not eligible prior to July 21, 2010). All units completed and sold, and performance measures entered. Activity
is complete.

Activity Progress Narrative:

Eligible Use E-Richmond/LI-homeownershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$383,859.00($25,633.00)Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

$0.00     Program Funds Drawdown $379,716.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,232.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$252,232.00

$9.00

$172,347.76

$0.00

$252,232.00

$252,232.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-051

$0.00

$93,358.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$84.00

$0.00

N/A

03/26/2010

$9.00

To Date

01/01/2010

Direct Benefit (Households)

$252,232.00

Total Funds Expended

Responsible Organization:

$9.00

Construction of new housing Under Way

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Project complete and all units sold.

Activity Progress Narrative:

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$252,232.00$9.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

12/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $252,148.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,406,261.77

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,406,261.77

($271,492.52)

$0.00

$0.00

$1,406,261.77

$1,217,291.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052

$420,999.00

$0.00

$123,130.91

Jan 1 thru Mar 31, 2013

Activitiy Category:

$299,102.86

$0.00

N/A

03/26/2010

($271,492.52)

To Date

06/01/2009

Direct Benefit (Households)

$1,217,291.00

Total Funds Expended

Responsible Organization:

($31,057.29)

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

The developer submited a lease-purchase diposition strategy to Louisville Metro for approval for the six homes constructed
under this activity. Marketing strategies include listings on the MLS, a county wide billboard campaign direct mailings to current
HPI clients and other income targeted households, and an open house event for all homes on April 21st and 22nd.

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,217,291.00($31,057.29)Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

$297,868.09     Program Funds Drawdown $918,188.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,256.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$577,256.00

$327,456.29

$0.00

$0.00

$577,256.00

$577,256.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$327,456.29

To Date

09/01/2009

Direct Benefit (Households)

$577,256.00

Total Funds Expended

Responsible Organization:

$327,456.29

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

The developer has submitted its lease-purchase program plan to Louisville Metro for approval; three units have been
constructed and completed under this activity and are in the marketing phase. Marketing strategies include listings on the MLS,
a county wide billboard campaign direct mailings to current HPI clients and other income targeted households, and an open
house event for all homes on April 21st and 22nd.
 

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$577,256.00$327,456.29Louisville Metro

$0.00     Program Funds Drawdown $577,256.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$585.00

$0.00

$0.00

$0.00

$585.00

$585.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09NR-047-rental

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$585.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

New construction of rental units complete; units occupied and performance measures entered. Activity complete. This activity
reflects only the portion of funds expended on the vacant property prior to the July 2010 bridge notice that expanded the LH25
to all eligible property types. The remainder of the construction costs, and all performance measures, are entered under
Richmond's E/LI activity.

Activity Progress Narrative:

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$585.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,695.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$594,695.00

$26,243.00

$0.00

$0.00

$594,695.00

$594,695.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09NR-047/LI-rental

$64,401.00

$0.00

$3,400.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$59,747.28

$0.00

N/A

12/31/2012

$26,243.00

To Date

06/01/2009

Direct Benefit (Households)

$594,695.00

Total Funds Expended

Responsible Organization:

$62,132.00

Construction of new housing Under Way

Activity Description:

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

Activity is complete, units occupied and performance measures entered.

Activity Progress Narrative:

City of Richmond-E/LI-rentalActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$594,695.00$62,132.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4#Low flow toilets 3

3/4#Low flow showerheads 3

3/4#Units with bus/rail access 3

2/2#Sites re-used 2

3/4#Units ¿ other green 3

2/0# ELI Households (0-30% AMI) 2

$61,001.00     Program Funds Drawdown $534,947.72

181

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 3

3/2# of Multifamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 3 3 100.00

0 3/4 0/0 3/4# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,080.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$25,080.00

($14,920.00)

$0.00

$0.00

$25,080.00

$25,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-public svcs

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($14,920.00)

To Date

06/01/2009

Direct Benefit (Persons)

$25,080.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Housing counseling expense for households who did not ultimately purchase an NSP-assisted unit.

Activity Progress Narrative:

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$25,080.00$0.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $25,080.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/35 0/65 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,120.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$2,120.00

($5,880.00)

$0.00

$0.00

$2,120.00

$2,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00HC-12N-030/PS

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2013

($5,880.00)

To Date

03/31/2010

Direct Benefit (Persons)

$2,120.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

"Good renter" counseling for prospective tenants of the NSP-assisted permanent supportive housing rental units (Hope Center -
apartments for persons graduating from area alcohol/substance abuse programs). Activity is complete.

Activity Progress Narrative:

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,120.00$0.00Hope center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Persons 0 0 0

$0.00     Program Funds Drawdown $1,070.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,282.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$128,282.00

($127,468.00)

$86,125.00

$117,178.98

$128,282.00

$128,282.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-11N-004

$928.00

$117,178.98

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$119,511.00

$86,125.00

N/A

04/01/2013

02/01/2013

($127,468.00)

To Date

04/01/2011

Direct Benefit (Households)

$128,282.00

Total Funds Expended

Responsible Organization:

($124,521.00)

Construction of new housing Under Way

Activity Description:

New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of
NSP displaced by program income supplements neighborhood stabilization efforts in this target area that were begun with
baseline NSP-1 allocation.

Location Description:

Bowling Green/Warren County, KY

Unit is complete and sold to 51-60% AMI household; this new single-family home is LEEDS Silver Certified. Activity is complete
with all funds drawn and performance measures entered. A second home produced under this activity has been reclassified to
the Housing Authority of Bowling Green's LH25 set-aside as it sold to a household with income below 50% of area median.

Activity Progress Narrative:

HABG-E/RIIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$128,282.00($124,521.00)Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Units with solar panels 0

2/2#Low flow toilets 2

2/2#Low flow showerheads 2

1/2#Units with bus/rail access 1

$928.00     Program Funds Drawdown $8,771.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units exceeding Energy Star 1

1/2#Sites re-used 1

1/2#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/2 1/2# of Households 0 1 100.00

1 0/0 1/2 1/2# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,449.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$125,449.00

$125,449.00

$73,935.00

$0.00

$125,449.00

$125,449.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-11N-004/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$73,935.00

N/A

01/31/2013

$125,449.00

To Date

06/30/2012

Direct Benefit (Households)

$125,449.00

Total Funds Expended

Responsible Organization:

$125,449.00

Construction of new housing Under Way

Activity Description:

New construction of one single family dwelling meeting the NAHB LEEDS Silver Certification; unit being built on vacant lot
donated by the City of Bowling Green.

Location Description:

Warren County, Ky., in previously-targeted Max Hampton neighborhood.

LEEDS  Silver-certified single family home at 210 Max Hampton is complete and sold to <50% AMI household. This activity is
complete and all performane measures entered.

Activity Progress Narrative:

NSP-E HABG Round II LEEDS/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$125,449.00$125,449.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/1#Low flow toilets 2

2/1#Low flow showerheads 2

1/1#Units with bus/rail access 1

1/1#Units exceeding Energy Star 1

$0.00     Program Funds Drawdown $125,449.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 1

1/1#Units ¿ other green 1

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

($2,126.00)

$14,074.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,451.00

$0.00

N/A

05/01/2014

$239,444.00

To Date

05/01/2012

Direct Benefit (Households)

$14,074.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

New construction of two single family homes on previously developed, vacant lots is underway. Completion anticipated late
Summer/early Fall 2013.

Activity Progress Narrative:

HABG 2012 HO/R2Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$14,074.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $7,623.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,360.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$488,360.00

$0.00

$0.00

$0.00

$488,360.00

$483,476.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-044/LI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

Direct Benefit (Households)

$483,476.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership
within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

HPI purchased 10 vacant and previously developed properties under this eligible use for new construction of 10 lease-
purchase homes.  These homes will be leased to NSP income-eligible homebuyers with a 0-50% area median income.   HPI
anticipates completing construction on these units by May 2013 and all ten units leased by August 30, 2013. Leased homes
must convert to homeownership within five years of their lease date. 

Activity Progress Narrative:

NSP-E-HPI/Fawn Lakes LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$483,476.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

$0.00     Program Funds Drawdown $483,476.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Units exceeding Energy Star 0

0/10#Sites re-used 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$24,042.85

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-LS-0000-DLG

$0.00

$132,298.49

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

06/10/2010

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity is limited to recording program income receipts from NSP loans.

Activity Progress Narrative:

PI-loan servicing receiptsActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Commonwealth of KY-Dept. for Local Govt

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 2
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